

2016年度前期運転スケジュール

Ver. Feb.02, 2016

	SUN	MON	TUE	WED	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	3/27	3/28	3/29	3/30	3/31	4/1	4/2
LINAC				M			
PF							
PF-AR							
SKEKB							
	4/3	4/4	4/5	4/6	4/7	4/8	4/9
LINAC				M			
PF							
PF-AR							
SKEKB							
	4/10	4/11	4/12	4/13	4/14	4/15	4/16
LINAC				M			
PF							
PF-AR							
SKEKB							
	4/17	4/18	4/19	4/20	4/21	4/22	4/23
LINAC				M			
PF							
PF-AR							
SKEKB							
	4/24	4/25	4/26	4/27	4/28	4/29	4/30
LINAC				M			
PF							
PF-AR							
SKEKB							
	5/1	5/2	5/3	5/4	5/5	5/6	5/7
LINAC							
PF							
PF-AR							
SKEKB							
	5/8	5/9	5/10	5/11	5/12	5/13	5/14
LINAC							
PF	T/M		光軸		E		
PF-AR				T/M	光軸		E
SKEKB							
	5/15	5/16	5/17	5/18	5/19	5/20	5/21
LINAC				M			
PF		E		B	M	E	
PF-AR			E	B		E	
SKEKB							
	5/22	5/23	5/24	5/25	5/26	5/27	5/28
LINAC				M			
PF		E		B	M		E
PF-AR			E	B	M		E
SKEKB							

4/7: 木曜メンテ

4/21: 木曜メンテ

PF:
 5/6 立上げ
 5/9 予備光軸
 5/10 光軸確認、
 ユーザー運転
 PF-AR:
 5/6 リミット
 5/10 立上げ
 5/11 予備光軸
 5/12 光軸確認、
 ユーザー運転
 低速陽電子:
 5/6 立上げ

5/19: 木曜メンテ

T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス
 E: ユーザー実験(2.5GeV マルチパンチ) HB: ハイブリッドユーザー実験(2.5GeV MB+SB)
 電子加速器系(Linac, SKEKB) 保守(木曜メンテ)

2016年度前期運転スケジュール

Ver. Feb.02, 2016

	SUN	MON	TUE	WED	THU	FRI	SAT
	9 17	9 17	9 17	9 17	9 17	9 17	9 17
	5/29	5/30	5/31	6/1	6/2	6/3	6/4
LINAC				M			
PF		E		B	MA/M	E	
PF-AR			E	B			E
SKEKB							
	6/5	6/6	6/7	6/8	6/9	6/10	6/11
LINAC				M			
PF		E		B	M	E	
PF-AR			E	B	MA/M		E
SKEKB							
	6/12	6/13	6/14	6/15	6/16	6/17	6/18
LINAC				M			
PF		E		B	M	E	
PF-AR			E	B			E
SKEKB							
	6/19	6/20	6/21	6/22	6/23	6/24	6/25
LINAC				M			
PF		E		B		E	
PF-AR			E	B	M		E
SKEKB							
	6/26	6/27	6/28	6/29	6/30	7/1	7/2
LINAC				M			
PF		E		B			
PF-AR			E	B			
SKEKB							
	7/3	7/4	7/5	7/6	7/7	7/8	7/9
LINAC							
PF							
PF-AR							
SKEKB							
	7/10	7/11	7/12	7/13	7/14	7/15	7/16
LINAC							
PF							
PF-AR							
SKEKB							
	7/17	7/18	7/19	7/20	7/21	7/22	7/23
LINAC							
PF							
PF-AR							
SKEKB							
	7/24	7/25	7/26	7/27	7/28	7/29	7/30
LINAC							
PF							
PF-AR							
SKEKB							

6/2: 木曜メンテ

6/16: 木曜メンテ

低速陽電子,PF,PF-AR:
6/30 9:00
ユーザー利用終了
KEKB:
6/30 9:00 停止
入射器:
7/1 9:00 停止

* 停電: 8/5-8/7
PF-AR 8/5
全所 8/6-7

T/M: 立上げ/マシンスタディ MA/M: 保守/マシンスタディ M: マシンスタディ B: ボーナス
E: ユーザー実験(2.5GeV マルチバンチ) HB: ハイブリッド・ユーザー実験(2.5GeV MB+SB)
電子加速器系(Linac,SKEKB)保守(木曜メンテ)